ID ‘Task Name ‘ Duration ‘ Start Finish 2016 2017 2018 2019 2020 2021 2022
i) Qtr2 | otr3 | ora  Qtr1 | Qw2 | Qr3 | Qtrda | Or1 | Qtr2 | Qw3 | Otra | Qtr1 | Qr2 | Qr3 | Otrda | Qtrl | Qr2 | Q3| Qtra | Qtra1 | Qr2 | Qtr3 | Qtrd | Qtrl | Otr2 | Qtr3 |
1 |EH MTC Approve OBAG Release Odays Wed7/27/16 Wed 7/27/16 & 7127
2 |HE Call for Projects Released by SCTA Odays Tue 11/15/16 Tue 11/15/16 11/15
3 |HE Sponsors Complete Applications 44 days? Tue 11/15/16 Fri 1/13/17
4 |E Applications Due to SCTA 0 days Fri 1/13/17 Fri 1/13/17 1/13
5 |HE SCTA Review Applications 31 days? Fri 1/13/17 Fri 2/24/17 %
6 |E Advisory Committee Review/Approval 15 days? Wed 3/8/17 Tue 3/28/17 [ ]
7 |HE Board Approval 0 days Mon 5/8/17 Mon 5/8/17 5/8
8 | Sponsors Complete FMS Applications 34 days? Mon 5/8/17 Thu 6/22/17 %
9 |E SCTA Complete Submission of FMS Apps 23 days? Wed 5/31/17 Fri 6/30/17 [ ]
10 |EH FY 17/18 261 days?  Sun10/1/17  Sun 9/30/18
11 |E FY 18/19 261 days? Mon 10/1/18  Mon 9/30/19
12 |4 Request for Authorization Due 0 days Thu 11/1/18 Thu 11/1/18
13 |4 Authorization (E-76) Reciept Deadline 0 days Thu 1/31/19 Thu 1/31/19
14 |EH FY 19/20 262 days?  Tue 10/1/19  Wed 9/30/20
15 |4 Request for Authorication Due 0 days Fri 11/1/19 Fri 11/1/19
16 |Ed Authorization (E-76) Receipt Deadline 0 days Fri 1/31/20 Fri 1/31/20
17 |E FY 20/21 261 days?  Thu10/1/20  Thu 9/30/21
18 |Ed Request for Authorization Due Odays Mon 11/2/20  Mon 11/2/20
19 |E Authorizaiton (E-76) Reciept Due 0 days Fri 1/29/21 Fri 1/29/21
20 |EH FY 21/22 261 days? Fri 10/1/21 Fri 9/30/22
21 |E Request for Authorization Due Odays Mon 11/1/21  Mon 11/1/21 ¢ 111
22 |E Authorization (E-76) Reciept Due Odays Mon 1/31/22  Mon 1/31/22 ¢ 1/31
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